Minutes of the KongTrace Platform Team Decision Meeting: Retirement of the v2 Public API

Pingthara Software Co., Ltd., Chiang Mai · Ref. PTS-KT-MIN-2026-19 · Meeting held 24 September 2026 · Minutes approved 30 September 2026

Venue: Meeting Room Doi Inthanon (4th floor), Pingthara office, Nimmanhaemin Road, Chiang Mai, with remote attendance by video call, 10:00–12:10.

Present: Thitima Chaiwong (Engineering Manager, chair); Anucha Rattanakorn (Staff Engineer, API Gateway); Natcha Boonmee (Partner Integrations Lead); Pakorn Siriwan (Site Reliability Engineer); Jirapat Khamsaen (QA Lead, remote); Sasithorn Wongdee (Product Manager, KongTrace). **Minutes:** Ekkachai Phumipat (Technical Writer). **Apologies:** Wanchai Inthong (Head of Customer Support).

1. Approval of the previous minutes

The minutes of meeting PTS-KT-MIN-2026-17 (27 August 2026) were approved with one correction: the API gateway upgrade recorded under item 4 was to version 3.14.2, not 3.12.2.

2. Current use of the v2 Public API

Anucha Rattanakorn presented the traffic figures for the four weeks ending 20 September 2026. The KongTrace v2 Public API still carries about 14 percent of all tracking requests, down from 31 percent in June 2026. Of the 212 partner accounts that call the API, 37 still send at least some requests to v2. Nine of these 37 send more than 50,000 v2 requests per day and are treated as "large v2 users". The largest of these is a regional courier in Hat Yai that has not yet started its migration.

The meeting noted that v2 depends on the old tracking-event database cluster (kt-events-legacy), which runs on hardware whose support contract ends on 31 March 2027. Keeping v2 alive after that date would require a new hardware contract quoted at 1,240,000 baht per year. Sasithorn Wongdee confirmed that no partner contract obliges Pingthara to keep v2 beyond the published sunset date, provided at least 120 days of written notice is given.

3. Decision 19-1: retirement timeline

The meeting agreed the following timeline for the retirement of v2. The originally announced sunset date was 30 November 2026; it was moved because the notice letters to partners were sent late, on 14 August 2026, and the 120-day notice period must be respected.

- Deprecation headers: from 1 October 2026 every v2 response carries a "Sunset" header with the final date and a link to the migration guide.
- First brownout: Tuesday 3 November 2026, 10:00–11:00. All v2 requests receive an error response with code 410 during this hour.
- Second brownout: Tuesday 8 December 2026, 10:00–14:00 (4 hours).
- Third brownout: Tuesday 5 January 2027, 09:00–17:00 (8 hours).
- Final sunset: **Monday 18 January 2027 at 09:00** (Bangkok time). After this moment v2 returns code 410 permanently and the v2 endpoints are removed from the gateway configuration one week later.

Fictional document created for testing a question-answering system. All names, figures and organisations are invented.

Brownouts are never scheduled on the 1st or the last working day of a month, because many partners run monthly billing jobs on those days. Pakorn Siriwan confirmed that none of the dates above clashes with this rule. Thitima Chaiwong noted that no brownout may be cancelled without her written approval; a cancelled brownout is not replaced by a later one.

> **Note.** The v2 webhook service is not part of this decision. Webhooks registered through v2 keep working until the webhook redesign is finished, and their retirement will be decided at a separate meeting in the first quarter of 2027.

4. Decision 19-2: extension requests from partners

Natcha Boonmee proposed a controlled extension process for partners who cannot finish their migration by the sunset date. The meeting agreed that an extension keeps a partner's v2 access open after the final sunset through a separate allow-list on the gateway. Extensions are granted only to partners on the Business or Enterprise plan; partners on the Starter plan are not eligible. The procedure is as follows:

1. The partner's account owner submits the "v2 Extension Request" form in the KongTrace partner portal no later than 7 December 2026. Requests sent by e-mail or through the support chat are not accepted.
2. The form must include a named technical contact, the current migration status, and a migration plan with a target completion date.
3. The Partner Integrations team checks the request within 5 working days and arranges a 30-minute review call with the partner's technical contact.
4. Natcha Boonmee recommends approval or refusal, and Thitima Chaiwong makes the final decision. The partner receives the decision in writing through the portal.
5. If approved, Pakorn Siriwan adds the partner's API keys to the extension allow-list before the final sunset.

An extension lasts for a maximum of 60 calendar days after the final sunset and cannot be renewed. During an extension the partner's v2 traffic is limited to 20 requests per second, compared with the normal v2 limit of 100 requests per second. Partners with an extension are still affected by the three brownouts. A fee of 15,000 baht per month or part of a month applies to each extension, except for partners whose contract started before 1 January 2024, who receive the extension free of charge.

5. Rate limits and support for migrating partners

Anucha Rattanakorn reported that the v3 batch tracking endpoint, which accepts up to 200 tracking numbers in one call, is now generally available. Partners moving from v2 often make many single-number calls, so the team agreed to raise the v3 limit for migrating partners from 50 to 150 requests per second for 90 days after their first v3 call. The higher limit is applied automatically; partners do not need to request it.

Natcha Boonmee will hold two online migration clinics for partners, on 15 October 2026 and 12 November 2026, both from 14:00 to 15:30. The nine large v2 users will each be offered a personal migration session with an engineer from the API Gateway group. The Hat Yai courier has already booked its session for 8 October 2026.

Fictional document created for testing a question-answering system. All names, figures and organisations are invented.

6. Testing and release of the v2 shutdown

Jirapat Khamsaen explained the test plan for the shutdown. All v2 shutdown changes will be tested first on the staging environment, then on the partner sandbox, where v2 will be switched off on 19 October 2026, three months before the production sunset. Contract tests for the 14 most used v3 endpoints must pass on every build before the sunset configuration is merged. The gateway configuration change for the final sunset will be released by Pakorn Siriwan and reviewed by Anucha Rattanakorn; no other team member may approve it.

The meeting confirmed that a rollback is allowed only during the first 2 hours after the final sunset and only if more than 5 percent of all v3 requests fail in that time. A rollback for any other reason, including requests from partners, requires a new decision by the chair.

7. On-call arrangements for the sunset week

For the week of 18 to 22 January 2027 the on-call rotation will be doubled: two engineers will be on call at all times instead of one. Pakorn Siriwan will be primary on-call on 18 January. Engineers on the doubled rotation receive the normal on-call allowance of 1,800 baht per day plus an extra 600 baht per day for the sunset week. Customer Support will keep a dedicated chat channel open from 08:00 to 20:00 on the sunset day.

8. Action points

- Anucha Rattanakorn: enable the deprecation "Sunset" header on all v2 responses by 1 October 2026.
- Natcha Boonmee: publish the v2 Extension Request form in the partner portal by 9 October 2026 and send the clinic invitations by 5 October 2026.
- Sasithorn Wongdee: send a written reminder of the new sunset date to all 37 partners still using v2 by 2 October 2026.
- Jirapat Khamsaen: switch off v2 on the partner sandbox on 19 October 2026 and report the results at the next meeting.
- Pakorn Siriwan: prepare the brownout runbook and the rollback checklist by 27 October 2026.

The next meeting (PTS-KT-MIN-2026-21) will be held on 22 October 2026 at 10:00 in Meeting Room Doi Inthanon. The meeting closed at 12:10.

Fictional document created for testing a question-answering system. All names, figures and organisations are invented.